

1 BILL NO. S-87-12- 13

2 SPECIAL ORDINANCE NO. S- 311-87

3 AN ORDINANCE approving Change Order  
4 No. 1 (Final) for Contract 86-XP-8,  
5 Hoagland Avenue Feeder Main, Phase  
6 2, with Kreager Brothers Excavating,  
7 Inc., in connection with the Board  
8 of Public Works and Safety of the  
9 City of Fort Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 (Final) for Contract  
13 86-XP-8, Hoagland Avenue Feeder Main, Phase 2, with Kreager Brothers  
14 Excavating, Inc., in connection with the Board of Public Works  
15 and Safety, for:


16 this Change Order and Final is  
17 necessary because less quantities  
18 used than originally estimated;

19 involving a net decrease of Six Thousand Six Hundred Sixty-Six  
20 and 10/100 Dollars (\$6,666.10), all as more particularly set  
21 forth in the specifications, and which is on file with the Office  
22 of the Board of Public Works and Safety and is by reference incor-  
23 porated herein, made a part hereof, and is hereby in all things  
24 ratified, confirmed and approved.

25 SECTION 2. That this Ordinance shall be in full force  
26 and effect from and after its passage and any and all necessary  
27 approval by the Mayor.

28   
29 Councilmember

30 APPROVED AS TO FORM  
31 AND LEGALITY

32   
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Redd,  
seconded by Estes, and duly adopted, read the second time  
by title and referred to the Committee City of Fort Wayne (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_,  
19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E.

DATE: 12-8-87

Nadya E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd,  
seconded by Lee, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	_____	_____	_____	<u>✓</u>	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 12-22-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 311-87

on the 22nd day of December, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Mark E. G. D. D.  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 22nd day of December, 1987,  
at the hour of 11:00 o'clock A. .M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 23rd day of December,  
1987, at the hour of 1:30 o'clock P. .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



**CHANGE ORDER**

Change Order No. One (1) - Final  
 Project No. \_\_\_\_\_  
 Name of Project Hoagland Avenue Feeder Main, Phase 2

Contract No. 86-XP-8  
 Resolution No. \_\_\_\_\_  
 Board Order No. 216-86  
 Date November 2, 1987

To: Kreager Brothers Excavating, Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		See Attached Sheet			
Total Decrease					
Total Increase					
Net (Decrease) (Increase)					
Contract Price					

The sum of \$ 6,666.10 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>874,800.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>874,800.00</u>
New Contract Price Including This Change Order	\$ <u>868,133.90</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Jimmy C. Akant (Chief Water Engineer) Date 11/30/87  
 Accepted by: Jacob E. Kreager (Contractor) Date 11/24/87  
 Approved by: [Signature] (CITY ENGINEER) Date 12-1-87  
 Approved by: [Signature] (Chm. Bd. of Works) Date 12-2-87  
 Approved by: [Signature] (Member Bd. of Works) Date 12-2-87  
 Approved by: [Signature] (Member Bd. of Works)  
 Attested by: Selen V. Gocherov (Clerk) Date 12-2-87



Net (Decrease) (~~Increase~~)



TITLE OF ORDINANCE Change Order #1 (Final) for Contract 86-XP-8, Hoagland  
Avenue Feeder Main, Phase 2  
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety  
SYNOPSIS OF ORDINANCE Change Order #1 (Final) for Contract 86-XP-8, Hoagland  
Avenue Feeder Main, Phase 2, is necessary because less quantities  
used than originally estimated. Kreager Brothers Excavating, Inc.  
is the Contractor.

*S-87-12-13*

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$6,666.10

ASSIGNED TO COMMITTEE \_\_\_\_\_



BILL NO. S-87-12-13

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order

No. 1 (Final) for Contract 86-XP-8, Hoagland Avenue Feeder  
Main, Phase 2, with Kreager Brothers Excavating, Inc., in connection  
with the Board of Public Works and Safety of the City of Fort  
Wayne, Indiana.

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(RESOLUTION)

YES

NO

Charles B. Redd CHARLES B. REDD  
CHAIRMAN

Paul M. Burns PAUL M. BURNS  
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 12-22-87

SANDRA E. KENNEDY  
CITY CLERK